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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-70-12.7/16.7 I'N BUTTE COUNTY I N AND NEAR OROVI LLE GRANI TE CONSTRUCTI ON COMPANY ALLEN, JODY $3,083,906 12/18/06 20%
03- 0E6704 FROM 1.8 KM SOUTH OF ROUTE 162 TO 0.5 P O BOX 50085 849 N. HUMBOLDT $622,317 01/05/07 20%
ACST- P0O70- (092) E KM NORTH OF GARDEN DRI VE OVERCROSSI NG AVENUE $0 10/05/07 0
G P0-70 0-(2E) I NSTALL CONCRETE MEDI AN BARRI ER WATSONVI LLE CA 950775085
--() (831) 724- 1011 (530) 934-3250 SUSPENDED
HB1 SWPPP
03-BUT-99-6.1/37.2 I'N BUTTE COUNTY AT VARI OUS LOCATI ONS DEBRU N CONSTRUCTI ON | NC GRANDY, DWAYNE $385,009 12/12/06 45%
03-2ML904 SEAL BRI DCE DECKS P O BOX 1355 849 N. HUMBOLDT $272,285 01/11/07 69%
AVENUE $0 07/11/07
FRENCH CAMP CA 95231
(209) 982- 0950 (530) 533-4538
HVBH WPCP
03-BUT-99-13.2/0 I'N BUTTE COUNTY ABOUT 28 KM SOUTH OF GRANI TE CONSTRUCTI ON COMPANY ALLEN, JODY $684,915 08/21/06 38%
03-3C2004 CH CO P O BOX 50085 849 N. HUMBOLDT $226,119 08/ 30/ 06 33%
I NSTALL TRAFFI C SI GNALS AVENUE $0 06/28/07 0
WATSONVI LLE CA 95077
(831) 724- 1011 (530) 934-3520
HB4N SWPPP
HB4N
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C 1 CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $83,092,310 01/31/06 31%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOCDYEAR ROAD 2060 3RD STREET, $35, 616,513 02/ 06/ 06 43%
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SU TE B $0 06/01/09 0
X0- 07 0-(8E) BENI CI A CA 94510
--() (707) 742- 6000 (530) 532-9377
HE14 HB1 SWPPP
HA21
03-COL-5-9.7/12.7 I'N COLUSA COUNTY NEAR W LLI AMS AT CENTRAL VALLEY ENG NEERI NG BULLARD, BRENT $448, 460 12/20/06 0%
03- 0E3304 NORTH BRANCH SAND CREEK BRI DGE AND AT 216 KENROY LANE 1315 YUBA STREET $0 01/23/07 0%
CORTI NA CREEK BRI DGE $0 05/ 03/ 07 ?
REPAI R BRI DGE DECKS ROSEVI LLE CA 95678 (530) 634-7679
(916) 791- 1609
HA22 WPCP
03-COL-5-19.1/22.5 I'N COLUSA COUNTY I N AND NEAR BALDW N CONTRACTI NG COVPANY BULLARD, BRENT $738,417 11/01/06 0%
03- 0E3404 W LLI AMS AT VARI OQUS LOCATI ONS 1764 SKYWAY 1315 YUBA STREET $0 11/22/06 0%
REHABI LI TATE ASPHALT CONCRETE $0 03/21/07 0
CHI CO CA 95928 (530) 634-7679
(530) 891- 6555 SUSPENDED

HA22 WPCP
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03-COL-20-33.1/39.4 I' N COLUSA AND SUTTER COUNTI ES NEAR TEI CHERT CONSTRUCTI ON ABU- MARKHI EH, OSANVA $14, 382,393 11/22/06 38%
03- 1A97WM COLUSA FROM 0.1 KM WEST OF MOON BENDP O BOX 1890 1315 YUBA ST $637,977 12/19/ 06 4%
ACNH P020- (143) E ROAD TO 0.2 KM WEST OF HAGEMAN ROAD $0 04/17/08 0
--0) NEAR MERI DI AN DAVI S CA 956171890 (530) 368-1693
RESURFACE ASPHALT CONCRETE (530) 406- 4200
HA22 SWPPP
HB4AC
03-ED-50-16.7/18.1 I'N EL DORADO COUNTY | N PLACERVI LLE M TCHELL ENG NEERI NG RESTAINO, M C $35, 266, 151 03/ 22/ 06 40%
03- 35554 FROM 0. 2 KM WEST OF WEST PLACERVILLE P O BOX 34367 701 FORNI ROAD $11, 019, 084 04/ 03/ 06 31%
ACST- P050- (110) E UNDERCROSSI NG TO CLAY STREET $0 09/03/08 0
PO-50 1-(0EB)R UNDERCRCSSI NG AND AT HANGTOMN SAN FRANCI SCO CA 94134 (530) 344-1691
6203- 014- () W DEN H GHWAY AND BRI DGES (415) 227-1040
HB4N SWPPP
HB4AN
03-ED-50-18.5/0 I'N EL DORADO COUNTY | N PLACERVI LLE ATR N R CONSTRUCTI ON | NC SPECTOR, PETE $399, 150 04/ 18/ 07 2%
03- 4C1104 MOSQUI TO ROAD UNDERCROSSI NG 8811 MESA BROOK VAY 3065 BLAI R AVENUE $7,550 05/03/ 07 o0
BRI DGE RAI L UPGRADE $0 08/20/07 °
ELK GROVE CA 95624 (530) 621-0986
(916) 416-1139
HA21 WPCP
03-ED-50-32.2/39.7 I'N EL DORADO COUNTY NEAR Rl VERTON DON GARCI A EXCAVATI NG AND RIVAS, LU S $1,698, 155 04/04/07 0%
03- 2M6104 FROM 1.5 M LES EAST OF BRI DAL VEIL P O BOX 7176 3065 BLAI R AVENUE $0 04/ 24/ 07 0%
FALLS ROAD TO THE SOUTH FORK $0 08/09/07 °
AMERI CAN RI VER BRI DGE SOUTH LAKE TAHOE CA 96158 (530) 621-0985
REPLACE ASPHALT CONCRETE SURFACI NG (530)577- 0558
HVILA WPCP
03-ED-50-34.2/0 I'N EL DORADO COUNTY NEAR PLACERVI LLE ROBERT J FRANK CONSTRUCTI ON SPECTOR, PETE $187,871 04/13/07 0%
03- 2Mb204 FROM 0.3 KM VEST OF FOREST ROAD 2806 TARVAC RD 3065 BLAI R AVENUE $0 05/07/07 0%
| NTERSECTI ON $0 0
REPAI R CULVERT REDDI NG CA 96003 (530) 621-0986
(530) 222- 1408
HwC WPCP
03- ED- 50- 60. 5/ 66. 5 I N EL DORADO COUNTY ABQUT 5 M LES NORWOOD CONSTRUCTI ON RI'VAS, LU S $201, 236 04/ 03/ 07 0%
03- 2Mb804 WEST OF MEYERS AT VARI QUS LOCATI ONS 5301 BYRON HOT SPRINGS RD E 3065 BLAI R AVENUE $0 04/ 23/07 0%
REPAI R CULVERTS $0 07/18/07 0
BYRON CA 94514 (530) 621-0985

(925) 240- 1276
HVR WPCP
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03-ED-89-16.6/16.7 I'N EL DORADO COUNTY AT EMERALD BAY GRANI TE CONSTRUCTI ON COVPANY  RIVAS, LU S $1, 337,332 11/21/06 27%
03-4C2504 RECONSTRUCT HI GHWAY P O BOX 50085 3065 BLAI R AVE. $182, 756 12/ 06/ 06 149%
ACST- P089- (089) E $0 09/ 01/ 07 0
P0O-89 0-(9E) WATSONVI LLE CA 95077 (530) 621-0985
() (831) 724- 1011
HB1 SWPPP
03-G.E-32-.1/1.2 I'N GLENN COUNTY I N ORLAND FROM EAST RON HALE CONSTRUCTI ON | NC ROGERS, JIM $606, 816 05/09/07 0%
03- 2M4504 OF 6TH STREET TO WEST OF COUNTY ROADP O BOX 795 3881 BENATAR, SUITE C $0 05/16/07 0%
M $0
RESURFACE ASPHALT CONCRETE PAVEMENT  SHASTA LAKE CA 96019 (530) 895-5245
(530) 275- 7844
HVLA WPCP
03- GLE- 162-76.7/0 I'N GLENN COUNTY AT VARI QUS LOCATI ONS AMERI CAN Cl VI L CONSTRUCTORS GRANDY, DWAYNE $123,141 12/06/06 17%
03- 1E2304 REHABI LI TATE BRI DGE DECK 3701 MALLARD DRI VE 849 N HUMBCLDT AVE $69, 440 12/15/06 56%
MT CE- () $0 09/ 05/ 07 °
--0) BENI Cl A CA 94510 (530) 934-3693
(707) 746- 8028
HVB WPCP
03-NEV-20-/4.1 I'N YUBA AND NEVADA COUNTI ES FROM 0.4 GRANI TE CONSTRUCTI ON COMPANY  ZI NK, PHI L $33,574,541 09/ 19/ 06 24%
03- 1A5304 KM VWEST OF THE NEVADA COUNTY LINE TO P O BOX 50085 33 DEPOT STREET $10, 387, 707 10/ 05/ 06 31%
1.0 KM EAST OF OQAK CANYON DRI VE $0 08/08/08 °
REALI GNVENT AND W DENI NG ROADWAY WATSONVI LLE CA 95077 (530) 346- 7996
(831) 724- 1011
HB1 SWPPP
03-NEV-80-2.5/5.6 I' N NEVADA COUNTY NEAR TRUCKEE FROM TElI CHERT CONSTRUCTI ON MURPHY, ROD $64, 471,600 03/16/07 0%
03- 0A6324 0.4 KM VEST OF SODA SPRI NGS P O BOX 276830 2520 WARREN DRI VE, $308, 054 04/ 06/ 07 -
ACI M 080 -(180)N OVERCRGSSI NG TO THE DONNER SUMM T SU TE B $308, 054 09/01/10 0
--() SAFETY REST AREA SACRAMENTO CA 958276830
REHABI LATE BRI DGES AND ROADVWAY (916) 386- 5900 (916) 624-2783
HA22 SWPPP
03- NEV-80-28.0/0 I'N NEVADA COUNTY NEAR FLORI STON AT AVERI CAN CI VI L CONSTRUCTORS DEVER ALAN $358, 720 03/ 02/ 07 0%
03- 1E7804 TRUCKEE RI VER BRI DGE 3701 MALLARD DRI VE 10960 WEST RI VER $0 03/22/07 0%
REHABI LI TATE BRI DGE STREET, SUI TE 101A $0 07/16/07 0
BENI Cl A CA 94513
(707) 746- 8028 (530) 587- 1552

H\VB WPCP
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03-NEV-174-6.3/9.1 1N NEVADA COUNTY NEAR GRASS VALLEY AT JURIN CONSTRUCTION INC ~~ PETERSON, DALE ~~ $147,085 11/13/06  51%
03-3C5104 1.5 KM SOUTH OF 20 AND 174 SEPARATI ONP O BOX 1434 124 CLYDESDALE COURT, $110,401 12/11/06 98%
REPLACE CULVERT UNIT A $0 05/18/07 0
W LLOW CREEK CA 95573 05/ 24/ 07
(530) 629- 4534 (530) 271-6189
HWVeC WPCP
03- NEV- 267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTCLUSSI | NC REED, ALBERT $864,826 05/16/05 79%
03-291014 VARI QUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $842,427 05/31/05 97%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $0 11/16/07 0
X0-57 0- (4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
--() (415) 453- 4691 (530) 550-8326
HE14 SWPPP
03- PLA-28-10. 2/ 11 I'N PLACER COUNTY AT KI NGS BEACH FROMSI ERRA NEVADA CONSTRUCTI ON | NCCROSBY, TIM $1,982,007 04/13/07 0%
03-290904 CH PMUNK STREET TO NEVADA STATE LINE P O BOX 50760 10960 WEST RI VER $0 05/04/07 0%
WATER QUALI TY | MPROVEMENTS STREET $0 09/27/07 0
SPARKS NV 89435
(775) 355- 0420 (530) 587-5698
HA42 SWPPP
03-PLA-49-3.2/7.4 I'N PLACER COUNTY | N AUBURN FROM NEHEM AH CONSTRUCTI ON | NC DEMARTI NI, MARK $5, 557,375 11/21/06 44%
03- 0A4104 FULWEI LER AVENUE TO W LLOW CREEK 4790 E 2ND STREET 124 CLYDESDALE CT, $957,285 12/05/06 17%
AVENUE UNIT A $0 02/26/08 0
W DEN ROADVWAY BENI CI A CA 94510
(707) 746- 6870 (530) 271-6173
HB4N SWPPP
03- PLA-80-14.3/33.3 I'N PLACER COUNTY | N AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $41, 885,844 06/ 10/ 04 100%
03- 0A6004 AT VARI QUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $40, 895, 386 06/ 24/ 04 100%
ACI M 080 -(231)1 ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $0  04/09/07 0
ACI M 080 -(231)E SACRAMENTO CA 958276830 (530) 878-1786 04/ 30/ 07
BHO8-0 E2-(112)0 (916) 386- 5900 COMPLETED
HA22 SWPPP
03-PLA-80-/1.6 I'N PLACER COUNTY I N ROSEVI LLE FROM WATKI N AND BORTOLUSSI | NC SACER, JANET $1,542,542 02/ 06/ 06 30%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEVAY $1, 063,342 02/ 22/ 06 68%
ACI M 080 - (234)E DOUGLAS BOULEVARD OVERCRGCSSI NG BLVD., SU TE 120 $0 02/11/10 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912

HA25 SWPPP
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03- PLA-80-/2 I N SACRAMENTO AND PLACER COUNTIES I N GRANI TE CONSTRUCTI ON COVPANY OULAD- DAOUD BRAHI M $5, 071,647 11/07/06 14%
03- 367814 AND NEAR ROSEVI LLE AT VAR OUS P O BOX 50085 2520 WARREN DR, SUI TE $779,280 11/30/06 15%
NCl | - 6203- (016) P LOCATI ONS B $0 10/17/07 0
620-3 01-() CONSTRUCT BYPASS LANE WATSONVI LLE CA 95077
--() (831) 724- 1011 (530) 346-7513
HBS SWPPP
03- PLA-89-8.6/0 I'N PLACER COUNTY I N TAHCE CITY AT TENNYSON ELECTRI C | NC CROSBY, TIM $500, 648 06/ 23/ 06 60%
03-3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 VEST RI VER $296, 675 07/07/06 59%
I NSTALL PEDESTRI AN Sl GNAL STREET, SU TE 101A $0 06/20/ 07 0
LI VERMORE CA 94550
(925) 606- 1038 (530) 587-5698
HB4N WPCP
03- PLA-267-7.4/8.6 I'N PLACER COUNTY NEAR KI NGS BEACH STEWART ENG NEERI NG | NC REED, AL $2,012,252 03/15/07 20%
03- 109724 FROM 4.0 KM NORTH OF ROUTE 28 TO 2.1 P O BOX 990010 10960 W RI VER $17,125 04/ 03/ 07 1%
ACST- P267- (017) E KM NORTH OF ROUTE 28 STREET, SU TE 101A $0 10/ 01/ 07 °
P2-67 0-(7E) WATER QUALI TY DRAI NAGE | MPROVEMENT  REDDI NG CA 96099
--0) (530) 244- 8464 (530) 550-8326
HA42 SWPPP
03-PLA-5711-/0 I'N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCOULAD- DAOUD, BRAHI M $1,990,446 01/19/06 79%
03- OEO604 VARI QUS LOCATI ONS 10556 COMVBI E ROAD 33 DEPOT STREET $1, 710,290 02/01/06 86%
ACST- 000C- ( 286) E UPGRADE MESSAGE Sl GNS $0 06/26/07 °
00-0C 2-(6ED)E AUBURN CA 956028908 (530) 346-7513
6203- 008-() (530) 268-9512
HB4AN WPCP
03-SAC-5-25.4/34.3 I'N SACRAMENTO COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY FEUSI, ROBERT $6, 085,867 12/07/06 0%
03- 1E7204 SACRAMENTO FROM THE AMERI CAN RIVER P O BOX 50085 3855 NORTH FREEWAY $220, 057 12/ 27/ 06 4%
MICE- () BRI DGE TO THE SACRAMENTO RI VER BRI DGE BLVD., STE. 120 $0 11/20/07 0
--() RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 950775085
(831) 724- 1011 (916) 263-4926 SUSPENDED
HVL WPCP
03- SAC-16-4.6/0 I'N SACRAMENTO COUNTY NEAR SACRAMENTOPRI SM ENG NEERI NG SCOTT, JEFF $782,924 10/ 05/ 06 60%
03- 0E7304 AT HEDGE AVENUE 630 REED STREET 3855 NORTH FREEVAY $659, 762 10/ 20/ 06 83%
ACST- P016- (029) E I NSTALL TRAFFI C SI GNAL BLVD., STE. 120 $0 06/ 14/ 07 0
PO-16 0-(9ES) T SANTA CLARA CA 95050
6203- 019-() (408) 562- 0026 (916) 263-4931

HB1 WPCP



State of California Department of Transportation Page 6

Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-SAC-16-5.0/5.6 I'N SACRAMENTO COUNTY NEAR SACRAMENTOCENTRAL VALLEY ENG NEERI NG ANDSCOTT, JEFF $1, 157,017 04/18/07 0%
03- 1E3604 FROM HARLI N DRI VE TO MAYHEW ROAD 216 KENROY LANE 3855 NORTH FREEWAY $0 05/04/07 0%
ACST- P016- (032) E W DEN AND CONSTRUCT LEFT TURN LANE BLVD., STE. 120 $0 0
PO- 16 O- ( 2E) ROSEVI LLE CA 95678
--0) (916) 791- 1609 (916) 263-4933
HB1 SWPPP
03-SAC-16-8.3/0 I'N SACRAMENTO COUNTY ABOUT 7 KM EAST TElI CHERT CONSTRUCTI ON BEHVAND, MORTEZA $3,993,851 10/ 05/ 06 10%
03- 4C2904 OF SACRAMENTO FROM 0.7 KM VEST OF P O BOX 15144 3855 NORTH FREEWAY $407,341 10/ 16/ 06 10%
ACST- P016- (030) E EXCELSI OR ROAD TO 0.5 KM EAST OF BLVD., STE 120 $0 10/ 18/ 07 0
PO- 16 0- (0E) EXCELSI OR ROAD SACRAMENTO CA 95851
o) I NSTALL SI GNALS (916) 386- 6800 (916) 263-4925
HB1 SWPPP
03-SAG-50-1.1/2 I'N SACRAMENTO COUNTY I N SACRAMENTO AT BAY LINE CUTTING AND CORING OLQUIN, JORGE $562,191 06/ 13/06 100%
03- 0E1804 VARI OUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORNMANCE $524,768 06/30/06 |0,
REHABI LI TATE JO NT SEALS DRI VE, SUTE C $0 04/16/07 °
OAKLAND CA 94608 04/ 30/ 07
(510) 420- 8992 (916) 263-5459 COVPLETED
HA21 WPCP
03-SAG-50-2.3/0 I'N BUTTE, SACRAMENTO AND YUBA MC GU RE AND HESTER NOVOTA, RYAN $933,000 01/10/07 11%
03- 1E7704 COUNTI ES AT VARI OUS LOCATI ONS 9009 RAI LROAD AVENUE 11323 SANDERS DRI VE $29, 151 01/ 24/ 07 30
ACST- 000C- ( 289) E RESURFACE OPEN GRADED ASPHALT $0 07/17/07 °
00-0C 2- (9E) OAKLAND CA 94603 (916) 858-8628
--0) (510) 632- 7676
HB1 WPCP
03- SAC-50-5.3/15.7 I'N SACRAMENTO COUNTY N AND NEAR P AND D LANDSCAPE MANAGEMENT SAGER, JANET $335,929 04/16/07 0%
03- 0E8404 SACRAMENTO AT VARI OUS LOCATI ONS 999 TOWN AND COUNTRY RD 4 FLR 3855 NORTH FREEWAY $0 05/17/07 0%
ACST- P050- (113) E PLANTI NG AND | RRI GATI ON BLVD., STE. 120 $0 09/ 04/ 07 0
P0-50 1-(3E) ORANGE CA 92868
--0) (714) 835- 4447 (916) 263-4912
TEA10 WPCP
03- SAC-50-9.5/10.9 I' N SACRAMENTO COUNTY | N RANCHO SI ERRA NEVADA CONSTRUCTI ON NOVOTA, RYAN $2,899,522 12/14/06 41%
03- 2E1304 CORDOVA FROM 0.4 KM EAST OF MATHER P O BOX 50760 11323 SANDERS DRI VE $1, 233,450 01/10/07 43%
FI ELD ROAD OVERCROSSI NG TO 0.5 KM $0 08/03/07 °

HB4N SWPPP

VEST OF ZI NFANDEL DRI VE OVERCR
W DEN H GHWAY

SPARKS NV 89435
(775) 355- 0420

(916) 858- 8628
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03- SAC-50-14.9/16.6 I'N SACRAMENTO COUNTY NEAR FOLSOM FROMMARTI N BROTHERS CONSTRUCTI ON  NOVOTO, RYAN $2,061,288 11/20/06 40%
03- 2E1404 1.4 KM VEST OF HAZEL AVENUE TO 4.3 KM20 LI GHT SKY COURT 11355 SANDERS DRI VE $778,530 12/ 06/ 06 38%
ACNH- PO50- (112) E EAST OF HAZEL AVENUE OVERCROSSI NG $0 08/13/07 0
--() W DEN AND RESURFACE ROADWAY SACRAMENTO CA 95828 (916) 858-8628
(916) 381- 0911
HB4N SWPPP
03-SAC-50-22.7/23.1 I'N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COMPANY SPECTOR, PETE $1,509, 449 11/14/06 55%
03- 2E1504 NEAR FOLSOM FROM 1.6 KM EAST OF WHI TEP O BOX 50085 3065 BLAI R AVE $969, 362 12/ 01/ 06 64%
ROCK ROAD OVERHEAD TO 0.5 KM EAST OF $0 06/22/07 0
LATROBE ROAD UNDER WATSONVI LLE CA 95077 (530) 621-0986
RESTRI PE NEW EASTBOUND LANE (831) 724-1011
HB4N WPCP
03-SAC-51-1.0/5.1 I'N SACRAMENTO COUNTY I N SACRAMENTO MARTI N BROTHERS CONSTRUCTI ON  WALKER, CLAY $3,796,066 11/27/06 49%
03- 1E6804 FROM 1.7 KM NORTH OF THE 50, 99 AND 20 LI CGHT SKY COURT 3855 NORTH FREEWAY $1, 019,971 12/19/06 279
51 SEPARATION TO 0.6 KM SOUTH OF THE BLVD., STE. 120 $0 07/16/07 °
MARCONI  AVENUE OVERCRO SACRAMENTO CA 95828
RESURFACE PORTLAND CEMENT CONCRETE (916) 381- 0911 (916) 263-4927
HA22 WPCP
03-SAC-80-1.4/14.5 I'N SACRAMENTO COUNTY | N AND NEAR CONTRACTORS CHEM CAL | NC El SSA, SAM $746, 175 05/19/06 85%
03- 0E1704 SACRAVENTO AT VARI OUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $318,474 06/ 01/ 06 42%
SEAL BRI DGE DECKS BLVD., SUITE 120 $0 12/07/06 °
HAYWARD CA 94545
(510) 783- 5631 (916) 263-4929
HVBH WPCP
03-SAC-99-.8/33.4 I' N SACRAMENTO COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF OLCUI N, JORGE $418, 418 04/ 27/ 07 0%
03- 1E4504 LOCATI ONS 1310 W 23RD STREET 3951 PERFORVMANCE $0 05/11/07 0%
CLEAN AND TREAT BRI DGE DECKS DRI VE, SUTE E $0 0
TEMPE AZ 85282
(602) 437-1711 (916) 263- 7457
HVB SWPPP
03-SAC-99-17.7/19.6 I'N SACRAMENTO COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON SM TH, GLEN $4,874,710 09/25/06 39%
03- 2E1204 SACRAMENTO FROM MACK ROAD P O BOX 276830 3855 NORTH FREEVAY $1, 410,715 10/ 16/ 06 290
ACNH- P099- (506) E OVERCRGOSSI NG TO 1.1 KM NORTH OF BLVD., STE. 120 $0 07/30/07 0
--() FLORI N ROAD OVERCROSSI NG SACRAMENTO CA 958276830
W DEN EXI STI NG H GHVWAY (916) 386- 5900 (916) 263-4919

HB4N SWPPP
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- SAC- 160-5.9/20.9 I'N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COMPANY FEUSI , ROBERT $4,530,498 07/18/05 100%
03-437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $4,373,205 07/28/05 96%
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0 06/ 25/ 07 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--() (925) 682- 6133 (916) 263-4926
HA21 SWPPP
03- SAC-5501-/0 I' N SACRAMENTO COUNTY | N SACRAMENTO AT DUAL CAL BUI LDERS | NC WHEELER, GLEN $4,692, 770 08/31/06 53%
03-2C84W4 THE TRANSPORTATI ON LABORATCORY P O BOX 1160 1315 YUBA STREET $2,003,184 09/13/06 43%
SAFETY REPAI RS AND NEW BUI LDI NG $0 12/05/07 0
CARM CHAEL CA 95609 (530) 822-4407
(916) 974- 2853
HA13 WPCP
03-SI E-49-10.0/24.9 I'N SI ERRA COUNTY ON ROUTE 49 AT MEYERS EARTHWORK | NC DEMARTI NI, MARK $425,350 12/12/06 0%
03- 2E3304 DEVI LS CANYON AND CHARCCAL RAVI NE P O BOX 493730 124 CLYDESDALE COURT, $0 01/12/07 0%
ACST- 43B4- (004) E RECONSTRUCT EMBANKVENT UNIT A $0 03/14/07 0
43-B4 9- (4E) REDDI NG CA 96049
--0) (530) 365- 8858 (530) 271-6173 SUSPENDED
HA23 WPCP
03-SIE-49-21.5/0 I'N SI ERRA COUNTY NEAR DOMNI EVI LLE AT MEYERS EARTHWORK | NC DEMARTI NI, MARK $327,955 12/12/06 0%
03- 2E3404 1.6 KM SOQUTH OF UNI ON FLAT CAMPGROUNDP O BOX 493730 125 CLYDESDALE COURT, $0 01/12/07 0%
ACST- 43B4- (004) E REPLACE ROCK SLOPE PROTECTI ON UNIT A $0 02/ 22/ 07 0
43-B4 0- (4E) REDDI NG CA 96049
--0) (530) 365- 8858 (530) 271-6173 SUSPENDED
HA23 WPCP
03- SUT-20-5.2/14 I'N SUTTER COUNTY NEAR YUBA CITY FROMCENTRAL VALLEY ENG NEERI NG ANDGEESEY, DUANE $634, 157 04/09/07 0%
03- 2M4004 0.2 MLE EAST OF WEST BUTTE ROAD TO 216 KENROY LANE 1001 NORTH BEALE ROAD $0 04/27/07 0%
0.2 MLE EAST OF HUMPHREY ROAD $0 °
REPLACE ASHALT CONCRETE SURFACI NG ROSEVI LLE CA 95678 (530) 682-6700
(916) 791- 1609
HMLA WPCP
03-SUT-20-16.7/17 I N SUTTER COUNTY IN YUBA CITY FROM  VIKING CONSTRUCTI ON COMPANY  JANET SAGER  $503,242 10/21/05 0%
03-4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEVAY $580,248 11/08/05 0%
FEATHER RI VER BRI DGE OVERHEAD BLVD. STE. 120 $0 05/29/07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST

HA25 SWPPP SATI S
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTIES I N YUBA GOLDEN STATE BRI DGE | NC CEESEY, DUANE $6, 394,438 09/20/05 93%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWE ROAD 555A W ONSTOTTE ROAD $6, 261, 628 09/ 28/ 05 98%
ACNH- P0O20- (138) E CF LI'VE OAK BLVD TO 0.8 KM WEST CF YUBA CITY, CA 95993 $0 06/14/07 0
--() ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372- 8000
HA21 WPCP
03-SUT-99-8.7/11.7 I'N SUTTER COUNTY NEAR NI COLAUS FROM TEI CHERT CONSTRUCTI ON ABU- MARKHI EH, OSANA $8, 746,011 06/28/06 59%
03- 1A4314 0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3 P O BOX 276830 1315 YUBA STREET $6, 555, 864 07/ 14/ 06 "y
KM SOUTH OF GARDEN HI GHVWAY $0 08/15/07 0
UNDERCROSSI NG SACRAMENTO CA 958276830 (530) 634-7678
W DEN H GHWAY (916) 386- 5900
HE13 SWPPP
03- SUT-99-28.6/30.9 I'N SUTTER COUNTY I N AND NEAR YUBA DE SI LVA GATES CONSTRUCTI ON  CGEESEY, DUANE $12, 148,418 04/03/07 0%
03- 1A9104 CI TY AT VAR OUS LOCATI ONS P O BOX 2909 1351 YUBA STREET $0 04/19/07 0%
ACST- X101- (123) E PAVEMENT REHABI LI TATI ON $0 (]
X1-01 1-(3E) DUBLI N CA 94568 (530) 682- 6700
-0 (925) 829- 9220
HA22 SWPPP
03-YOL-16-35.2/35.4 I'N YOLO COUNTY NEAR WOODLAND AT MC GUI RE AND HESTER HAMW JEFF $923,126 11/21/06 84%
03- 0E3904 COUNTY ROAD 93 FROM 4.6 KM EAST OF 9009 RAI LROAD AVENUE 3951 PERFORMANCE DR . $852, 270 12/ 19/ 06 92%
ACST- P016- (031) E ROUTE 505 TO 5.3 KM EAST OF ROUTE 505 SUTE E $0 05/30/07 °
PO- 16 0- (1E) W DEN ROADVAY OAKLAND CA 94603
--0) (510) 632- 7676 (916) 263-5625
HB1 SWPPP
03-YOL-80-5.8/7.2 I'N YOLO COUNTY NEAR WEST SACRAMENTO SI ERRA EQUI PMENT RENTAL INC  GHASSEM , MOHSSEN $2,432,134 09/ 27/ 06 59%
03- 2E4104 AT VARI QUS LOCATI ONS 8176 ROAD 44 3951 PERFORMANCE $2,190, 867 10/ 04/ 06 90%
ACl M 43A8- (004) E REPAI R EMBANKVENT DRI VE, SUTE E $0 07/15/07 0
--() GLENN CA 95943
(877)503- 6300 (916) 263-5648 SUSPENDED
HA23 SWPPP
03-YOL-80-9.2/9.3 I'N YOLO COUNTY | N VEST SACRAMENTO AT YUBACON | NC OLCUI N, JORGE $339,701 11/17/06 38%
03-4C8504 0.1 KM EAST OF ENTERPRI SE BOULEVARD P O BOX 3176 3951 PERFORVANCE DR, $61,912 12/08/06 18%
UNDERCROSSI NG STE. C $0 06/25/07 0

HA42

SWPPP

REI NFORCE ENMBANKVENT DI AMOND SPRI NGS CA 95619
(530) 295- 5890

(916) 263- 5459
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-YUB-20-1.9/6.6 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1, 881,227 05/23/06 96%
03-2ML004 AT VARI QUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $1, 691, 115 06/ 09/ 06 89%
RESURFACE ROADVWAY $0 06/20/07 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HMLA WPCP
03-YUB-65-.5/1.5 I'N YUBA COUNTY I N WHEATLAND FROM NMAI N BALDW N CONTRACTI NG COVPANY ROUSE, JCE $2,252,788 08/29/06 15%
03-401804 STREET TO HOOPER STREET 4509 SKYWAY DRI VE 1315 YUBA STREET $31,391 09/12/06 104
ACST- P065- (086) E | MPROVE TRAFFI C OPERATI ONS $0 09/14/07 0
PO- 65 0- ( 6E) MARYSVI LLE CA 95901 (530) 682-3683
--() (530) 742- 5141
HB4N SWPPP
03- YUB- 70- 16. 1/ 25. 8 I'N YUBA COUNTY NEAR MARYSVI LLE FROM RON HALE CONSTRUCTI ON | NC COPPI N, TED $343,054 04/13/07 0%
03-2M4304 0.9 MLE SOUTH TO 1.9 M LES NORTH CF P O BOX 795 1001 NORTH BEALE RQOAD $0 04/30/07 0%
SI LVA AVENUE AND FROM 4.9 M LES SOUTH $0 0
TO 1.0 M LE NORTH O SHASTA LAKE CA 96019 (530) 682-6584
RESURFACE ASPHALT CONCRETE (530) 275- 7844
HMLA WPCP
03- YUB- 70- 18. 9/ 20 I'N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY COPPI N, TED $2,394,018 06/ 30/ 06 10%
03-4A5704 NOBLE ROAD TO 0.3 KM NORTH CF 4509 SKYWAY DR 1315 YUBA STREET $471,251 07/ 14/ 06 20%
WOODRUFF LANE $0 10/ 03/ 07 0
W DEN H GHWAY MARYSVI LLE CA 95901 (530) 682-6584
(530) 742- 5141
HB1 SWPPP
03- YUB-5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER | NC THURMAN, ANTHONY $3,641,396 04/06/06 0%
03- 300604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 1315 YUBA STREET $3,622,196 04/21/06 0%
CONSTRUCT NEW WAREHOUSE $0 07/26/07 0
WEST SACRAMENTO CA 95691 (530) 634-7682
(916) 372-2190 PLANT EST
HA12 SWPPP SATI S
Totals: Authorized Final Amt: $385, 361, 485 Completed to Date: $142, 288, 723 Work ThisMonth: $308, 054
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03-BUT-70-12.7/16.7

03- BUT-99-6. 1/ 37. 2
03- BUT-99-13.2/0
03-BUT-149-/4.6
03-COL-5-9.7/12. 7
03-COL-5-19.1/22.5

03- COL-20-33.1/39.4
03- ED- 50- 16.
03- ED- 50- 18.
03- ED- 50- 34.
03- ED- 50- 60.
03- ED- 50- 32.
03- ED- 89- 16.

7/18.1
5/0
2/0
5/66.5
2/39.7
6/16.7

03-GLE-32-.1/1.2
03-GLE-162-76.7/0
03- NEV-20-/4.1

03- NEV- 80-28.0/0
03- NEV-80-2.5/5.6
03- NEV-174-6.3/9.1
03- NEV- 267-/2.8
03- PLA-28-10. 2/ 11
03-PLA-49-3.2/7.4

Statement of Ongoing Contracts - Index

Contract

03- 0E6704
03-2ML904
03-3C2004
03-3822V4
03- 0OE3304
03- 0E3404
03-1A97WM
03- 35554
03-4C1104
03- 2M6204
03- 2Mb804
03-2M6104
03-4C2504
03- 2M4504
03- 1E2304
03- 1A5304
03- 1E7804
03- 0A6324
03-3C5104
03-291014
03-290904
03- 0A4104
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03- PLA-80-14.3/33.3
03- PLA-80-/2

03- PLA-80-/1.6

03- PLA-89-8.6/0

03- PLA-267-7.4/8.6
03- PLA-5711-/0

03- SAC-5-25.4/34.3
03- SAC-16-4.6/0

03- SAC-16-5.0/5.6
03- SAC-16-8.3/0

03- SAC-50-14.9/16.6
03- SAC-50-22.7/23.1
03-SAC-50-1.1/2

03- SAC-50-2.3/0

03- SAC-50-5.3/15.7
03- SAC-50-9.5/10.9
03-SAC-51-1.0/5.1
03- SAC-80-1.4/14.5
03- SAC-99-.8/33.4
03- SAC-99-17.7/19.6
03- SAC-160-5.9/20.9
03- SAC-5501-/0

Statement of Ongoing Contracts - Index

Contract

03- 0A6004
03- 367814
03-2C2104
03- 3C7004
03-1C9724
03- OE0604
03- 1E7204
03- 0E7304
03- 1E3604
03-4C2904
03- 2E1404
03- 2E1504
03- 0E1804
03-1E7704
03- 0E8404
03- 2E1304
03- 1E6804
03- 0E1704
03- 1E4504
03- 2E1204
03-437204
03-2C84U4
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District
Federal Aid
- -
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Statement of Ongoing Contracts - Index

03- SI E-49-10.0/24.9

03-SI E-49-21.5/0
03- SUT- 20- 5. 2/ 14
03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-SUT-99-8.7/11.7

03- SUT- 99- 28. 6/ 30. 9
03- YOL- 16-35.2/35. 4

03-YOL-80-5.8/7.2
03-YOL-80-9.2/9.3
03-YUB-20-1.9/6.6
03-YUB-65-.5/1.5

03- YUB- 70- 16. 1/ 25. 8

03- YUB- 70- 18. 9/ 20
03- YUB-5503-/0

03

Contract

03- 2E3304
03- 2E3404
03- 2M4004
03-4C3904
03- 0A1314
03-1A4314
03- 1A9104
03- 0E3904
03- 2E4104
03-4C8504
03-2ML004
03-401804
03-2M4304
03-4A5704
03- 3C0604
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)

Bid + CCO
$110, 332, 120

Work Comp

$44, 457, 649



District
Federal Aid
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Federal Aid

03
Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Statement of Ongoing Contracts -Summary

Bid + CCO

$27, 712, 829
$155, 458, 078
$80, 577, 803
$11, 280, 655
$385, 361, 485

Work Comp
$9, 088, 849
$56, 363, 632
$31, 309, 815
$1, 068, 777
$142, 288, 723

Digtrict Work Completed ThisPeriod

03

Work completed this Period:

$42, 448, 035

$42, 448, 035
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